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SchoolNet Zambia /(IDRC) Project- October 1999- March 2000 
Introduction 
SchoolNet Zambia decided to start implementation with connectivity of schools and 
Provincial Resource Centers followed by Training and ending with establishment of the 
head Office and the training of senior managers at the Ministry of Education 
Headquarters. 
The first task that SchoolNet Zambia undertook was to visit schools that had computers 
and had intentions to introduce computer Science education. Visits were also undertaken 
to Provincial Resource Centers to determine the suitability and institutional preparedness 
to have the prospective institutions connected to Internet and e-mail. This task was 
undertaken from 1st October 1999 31st October 1999. 
All schools falling under the IDRC/SchoolNet Zambia project were assisted in form of 
Modems, Line jacks, Connectivity, Internet bills (Zamnet, Internet Service provider) 
Training and technical support at the time of installation. 
Schools Connectivity- 3rd November 1999 to 18th November 1999. 
Seven out of the proposed four schools have so far been connected bringing the total 
number of schools that are supported by SchoolNet Zambia to eight. 
Theses include, David Kaunda High School, Hillcrest High School, Kabulonga Boys' 
High School, Kabulonga Girls' High School, Canisius Secondary School, Matero Boys' 
Secondary School, Matero Girls' Secondary School and Kufue Boys' Secondary School. 
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Schools Connectivity Status 
Name of School Date No. of No. E-mail address Problems 
Visited PCs Tel e. 
(1999) Lines 
Matero Girls' (Lusaka) 3 rd- 4th 15 1 Matgirls@schools.sch.zm • One telephone line 
November 386 PCs • Most PCs need 
upgrade 
• One computer 
literate teacher 




Kabulonga Girls' 7th 3 1 Kabgirls@schools.sch.zm • One telephone line. 
(Lusaka) November 386 PCs • No IT teacher 
• 
Kabulonga Boys' gth- 9th 2 1 Kablonga@schools.sch.zm • One telephone line. 
(Lusaka) November 486& • No IT teacher 
PII 
David Kaunda High lOth 15 1 Dkschool@zamnet.zm • One telephone line 
(Lusaka) November 486& 
PII 
Kafue Boys' (Kafue) 15th 2 1 Kafueboy@schools.sch.zm • One telephone line 
November PII • Difficulties 
connecting to 
Zamnet 
ST. Canisius Secondary 16th 8 1 Canisius@schools.sch.zm • One telephone line 
November 384 & • No IT teacher 
486 
Hillcrest High 17th-18th 16 1 Hillcret@zamnet.zm • One telephone line 




• All schools have their only phone line in the Headmasters' Office and not in the 
Computer Lab. Schools therefore had problems of finding time to effectively utilize 
the Internet and they where made to share the same line for Computer and 
administrative purposes. Some, however, came up with specific time slots with regard 
to the use of the Telephone line and the Internet. 
• Some schools located in remote areas face problems of dialing into Zamnet due, to 
some extent, poor Zamtellines. An example is Kafue Boys' Secondary School which 
has to dial through the Mazabuka (03 Code) Telephone exchange in order to get 
through to Zamnet. 
• Most computers in schools where of limited capacity. In some cases SchoolNet 
Zambia had to wait for Schools to upgrade their PCs before going ahead with 
Connectivity. 
• Some Headmasters still lack appreciation of the educational value of Internet and e-
mail. This in most cases caused problems. In some cases Headmasters shoot down the 
idea of Internet connectivity largely because of the Telephone and Internet Service 
providers' bills which they where asked to continue paying after the completion of 
the Project. 
Provincial Teachers Resource Center Connectivity 18th- 26th November 1999 
Two out of the proposed 14 Provincial Resource Centers which had upgraded their 
computers were connected. The upgrading of computers in Provincial Resource Centers 
is ongoing and it is hoped that when the exercise is completed by the Danish Volunteer to 
comply with the SchoolNet Zambia entry level in terms of hardware, software and Y2K 
requirements and. (Windows 95, 16MB RAM, PlOO and 500MB HD). Most Resource 
Centers have computers with limited capabilities, 4MB RAM/200MB HD/P40, all the 
remaining 12 Provincial Resource Centers will be connected to Internet. 
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Provincial Resource Centers Connectivity Status 
Name of Resource Date No. of No. E-mail address Problems 
Center Visited PCs Tele. 
(1999) Lines 
Livingstone Provincial 18th 4 1 Lstoneprc@schools.sch.zm • One telephone line 
Teachers' Resource November PI 
Center (Livingstone) 
Kitwe Provincial 22nd- 23'd 3 2 Kitwe12rc@schools.sch.zm • Limitations on 
Teachers' Resource November 386 hardware 
Center (Kitwe) 
General Problems 
• Mainly the major problem was the limited capabilities of computers. 
• One telephone line. 
Head Office Connectivity- January- March 2000 
Currently, SchoolNet Zambia Offices are at David Kaunda High School where SchoolNet 
Zambia was founded. This was found to be the ideal place as the school is one of the few 
government Schools which offer Information and Communication Technology as a 
subject and also has a newly electronics workshop and two Computer Labs which are to 
be equipped with 50 PCs, two file and print servers. 
This has been made possible under the African development Bank (ADB) Project; an 
Initiative made by the school. The equipment has since been procured and shipped. 
Installation and configuration of a Local area Network is scheduled for April - May 
before the beginning of the second term. The School is centrally located and will be used 
as a training, research and demonstration Center for SchoolNet Zambia. 
The Ministry of Education (Minister's Office) has also been connected to Internet and 
SchoolNet Zambia is currently organizing to have senior managers at the Ministry 
Headquarters trained in the use and educational value of Information and Communication 
Technologies and Internet and e-mail in particular. 
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SchoolNet Zambia Head Office Connectivity Status 
Name oflnstitution Date Visited E-mail address 
(1999) 
SchoolNet Zambia 11th November Schoolnet@schoolnet.org.zm 
SchoolNet Zambia 11th November Kuliwa@schoolnet.org.zm 
Kuliwa Sibajene Syakwasia 
SchoolNet Zambia 11th November John@schoolnet.org.zm 
John Syamuntondo 
Ministry of Education 12th November Smwawa@schoolnet.org.zm 
Anwell E. Simwawa 
(SchoolNet Zambia) 
Furniture and Office Equipment including a Laptop, digital camera and printer, has 
already been procured for SchoolNet Zambia offices which are now connected to 
Internet. A web Site is currently being designed and will be hosted by Zamnet. 
Problems 
• All the SchoolNet Zambia staff are part-time and only offer their serv1ces to 
SchoolNet Zambia when they have the time to do so. This impacted on Project 
implementation. Project Managers should in future be full time. This posse as a 
challenge for SchoolNet Zambia to have its staff fully employed. 
• The need to have vehicles was also identified during project implementation. 
• The delay in releasing funds (August 1999 as opposed to March when the project was 
scheduled to start) and the school calendar in relation to the project duration also 
created problems of effective monitoring and implementation of the project. For 
instance the project commenced at the time schools where either preparing or writing 
final Examinations (October- November). SchoolNet Zambia was therefore only left 
with one month in which to carry out a collaborative project (February when schools 
reopened for the 2000 academic year). 
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